



Champaign County
 City of Champaign
 City of Urbana
 University of Illinois
 Village of Rantoul
 Village of Mahomet
 Village of Savoy

2020 Work Plan Status Report – Quarter 3

Task	Status
2020 Improvement Tasks (Short-term)	
Streamline, Organize and Document Script	
1 Implement script standards; organize and document existing scripts	in progress & on-going
Modernize Tax Map Book	
2 Change format of Tax Map book to seamless web-map application	in progress; task to be completed in 2020
CCGIS Website	
3 Overhaul CCGISC website; implement responsive design	postponed until 2021
Create Metadata (2019 Work Plan Task)	
4 Create metadata for layers and tables, etc.	task to begin in 2020; work will occur as time allows; anticipated completion in 2022
Sanitary Sewer Script Updates	
5 Implement script standards; organize and document existing scripts	complete
Migration to ArcPro	
6 Staff to utilize ArcPro as primary mapping software	in progress; to be completed in 2021
Automate Technical Service Contract Invoices	
7 Create database to generate technical service contract invoices	canceled; task handled by upcoming implementation of County Enterprise Resource Planning (ERP) system
Migrate Sales Database to SQL Server	
8 Migrate sales database from access to SQL Server and create a web-based interface	canceled; data to be stored in County Enterprise Resource Planning (ERP) system
Implement Long-term Technology Plan (2018 Work Plan Task)	
9 Implement 1-2 year plan objectives	in progress; carried over from 2018; failover tested on file server; testing will continue; implementation timeframe unclear.
Software Upgrades and Other Related Tasks	
10-A ArcGIS Server Upgrade and installation of ArcGIS Portal	complete
10-B Update Apps to Reference Portal URL	complete
2020 Work Plan Tasks	
US Census New Construction	
1 Provide Census Bureau new residential addresses assigned between LUCA submission and Census Day	complete
NG-911 Required Data	
2 Update data to meet the NG-911 submission standards	complete with a few outstanding questions
Map Drainage Districts and Subdistricts	
3 Map drainage districts - county-wide	in progress; to date 50 main drainage districts & 126 sub districts mapped; task to continue through 2021
Map Drainage District Tiles	
4 Utilize Circuit Clerk documents to map original location of drainage tiles	to begin in 2021
Reconcile Drainage Districts and Sub-districts	
5 Reconcile Drainage Districts and Subdistricts with appropriate county offices	to begin in 2021 or 2022
Street Network Impedance Data for Computer Aided Dispatch	
6 Gather and store street network impedance data for CAD	completed attribution of data necessary for METCAD CAD software migration to Tyler New World
2020 Contracts/ Service Tasks	
A. Piatt County	on going - general GIS tasks
B. Village of Mahomet	on going - general GIS tasks
C. City of Champaign	on going - general GIS tasks
D. Urbana Champaign Sanitary District	on going - general GIS tasks
E. METCAD	NG-911 Tasks

Status updates found in **bold**