



Champaign County  
 City of Champaign  
 City of Urbana  
 University of Illinois  
 Village of Rantoul  
 Village of Mahomet  
 Village of Savoy

## 2021 Work Plan Status Report – Quarter 4

Task	Status
<b>2021 Improvement Tasks (Short-term)</b>	
<b>Upgrade Webserver</b>	
1 Upgrade IIS Webserver	complete
<b>CCGIS Website</b>	
2 Overhaul CCGISC website; implement responsive design	<b>to begin in 2022</b>
<b>ArcGIS Enterprise Database &amp; SQL Server Upgrade</b>	
3 Migrate and Upgrade SQL Server & ArcGIS Enterprise Databases	complete
<b>Conversion to to ArcPro Fabric</b>	
4 Convert from Parcel Fabric to ArcPro Parcel Fabric	complete
<b>Long-term Technology Plan Objectives</b>	
5 Work with County IT to Implement long-term Technology Plan Objectives - off site backups of data and failover system	off-site SQL Server database backups in progress; failover system requires some internal County IT decisions to be made; implementation timeframe unclear. Implemented nightly SQL back-ups and ESRI Server and Portal backups to OneDrive.
<b>Parcel Genealogy Review/Updates</b>	
6 Update/Correct Genealogy Entry Issues	anticipated completion 2022
<b>Create Metadata</b>	
7 Create metadata for layers and tables, etc.	work will occur as time allows; anticipated completion in 2022
<b>Upgrade ArcGIS Server/Portal to version 10.9.x or newer</b>	
8 Update ArcGIS Enterprise and Portal to version 10.9.x or newer	anticipated in November of 2021
<b>Modernize Tax Map Book (FY2020 Improvement Task)</b>	
9 Change format of Tax Map book to seamless web-map application	Internal discussions; may recommend upgrade to existing tool instead
<b>2021 Work Plan Tasks</b>	
<b>Map Drainage Districts and Subdistricts</b>	
1 Map drainage districts - county-wide	in progress; <b>to date 81 main drainage districts &amp; 210 sub districts mapped</b> ; task to continue into 2022
<b>Map Drainage District Tiles</b>	
2 Utilize Circuit Clerk documents to map original location of drainage tiles	to begin in 2022
<b>Reconcile Drainage Districts and Sub-districts</b>	
3 Reconcile Drainage Districts and Subdistricts with appropriate county offices	to begin in 2022/2023; dependent upon staff time of the County Clerk's office
<b>2021 Contracts/ Service Tasks</b>	
A. Piatt County	on going - general GIS tasks
B. Village of Mahomet	on going - general GIS tasks
C. City of Champaign	on going - general GIS tasks
D. Urbana Champaign Sanitary District	on going - general GIS tasks
E. METCAD	on going - general GIS tasks

Status updates found in **bold**