



Champaign County
 City of Champaign
 City of Urbana
 University of Illinois
 Village of Rantoul
 Village of Mahomet
 Village of Savoy
 Village of St. Joseph

2024 Work Plan Status Report – Quarter 1

Task	Status
2024 Initiatives	
Create Metadata	
1 Manual population of layer specific information in CCGISV, CCGISR, ccgisHistoric; document metadata workflows related to template script and on-going maintenance	anticipated completion 2024
CCGIS Website	
2 Overhaul CCGISC website; implement responsive design	anticipated completion 2025
Addressing Website	
3 Correct issues (i identify tool, hanle UIUC building code duplicate addresses) & cosmetic updates (render correctly in different browsers)	anticipated completion quarter 1 of 2025
Address Schema Changes	
4 Remove Address Number Suffix from Main Address Table i.e. 102A Main Street. Main Address to be 102 Main Street	anticipated completion quarter 4 of 2024
Devnet Quality Control Script	
5 Create Devnet Quality Control Script that checks for data entry inconsistencies; this impacts the Consortium as entry errors may create problems for views. It is also to limit the distribution of bad data. <i>Examples:</i> Document numbers, dates, etc.	anticipated completion quarter 3 2024
Street Centerline Split Ranges & Road Jurisdiction	
6 Discussion and possible implementation of split range streets and various roadway jurisdiction layers	jurisdiction layers under agency review
Property Land Use Code	
7 Develop Property Land Use Code Classification system & update workflow <i>(added subsequent to 2024 Work Plan & Report)</i>	anticipated completion quarter 2 of 2024
Parcel Genealogy Review/Updates	
8 Update/Correct Genealogy Entry Issues	found additional date errors; updating prior to export to DevNet
ROW Document Search	
9 Locate ROW documents (1980 & prior) and add to TaxParcel ROW layer	complete a time allows; 2-3 years
ArcGIS Enterprise Upgrade	
8 Upgrade ArcGIS Enterprise	end of 2024; early 2025
Ongoing Tasks	
Drainage District Project	
1 Map drainage districts - county-wide	all available drainage district rolls mapped; 45 could not be located or did not contain necessary legal descriptions
2 Reconcile Drainage Districts and Subdistricts with appropriate county offices	dependent upon staff time of the County Clerk's office
2024 Contracts/ Service Tasks	
A. Piatt County	on going - general GIS tasks
B. Village of Mahomet	on going - general GIS tasks
C. City of Champaign	on going - general GIS tasks
D. Urbana Champaign Sanitary District	on going - general GIS tasks
E. METCAD	on going - general GIS tasks
F. Douglas County	on going - general GIS tasks
E. City of Urbana	on going - general GIS tasks
G. Vermilion County 911	on going - general GIS tasks

Status updates found in **bold**