



Champaign County
 City of Champaign
 City of Urbana
 University of Illinois
 Village of Rantoul
 Village of Mahomet
 Village of Savoy
 Village of St. Joseph

2026 Work Plan Status Report – Quarter 1

Task	Status
2026 Initiatives	
Create Metadata	
1 Manual population of layer specific information in CCGISV, CCGISR, ccgisHistoric; document metadata workflows related to template script and on-going maintenance	In progress ~35% Complete; anticipated completions Q3 of 2026
CCGIS Website	
2 Overhaul CCGISC website; implement responsive design	deferred to 2027
Addressing Website	
3 Correct issues (identify tool, handle UIUC building code duplicate addresses) & cosmetic updates (render correctly in different browsers)	anticipated completion end of 2026
Address Schema Changes	
4 Remove Address Number Suffix from Main Address Table i.e. 102A Main Street. Main Address to be 102 Main Street	in progress
Devnet Quality Control Script	
5 Create Devnet Quality Control Script that checks for data entry inconsistencies; this impacts the Consortium as entry errors may create problems for views. It is also to limit the distribution of bad data. <i>Examples:</i> Document numbers, dates, etc.	anticipated completion Q2 of 2026
Drainage District Mapping	
6 Migrate Drainage District Map to a parcel based map; add acreage and assessment value fields	Complete
ROW Document Search	
7 Locate ROW documents (1980 & prior) and add to TaxParcel ROW layer	located 1928-1975 (towns, City of Champaign); currently working on County; mapping located docs as time allows; total project timeline 3-4 years
Ongoing Tasks	
Drainage District - Newly Filed Drainage Assessment Orders	
1 Populate acreage, assessment and PIN as listed on drainage roll. This is only being done for newly filed drainage assessment rolls	Acreage and assessment value added for the two drainage rolls filed in 2025 and one from 2022; still need to add roll PIN as attribute and populate values as appropriate.
2 Drainage District QC	Develop additional QC tasks to maintain acreage and assessment for parcel splits/combos. This requires cooperation with the County Clerk's office. Anticipated Completion Q2 of 2026
2026 Contracts/ Service Tasks	
A. Piatt County	on going - general GIS tasks
B. Village of Mahomet	on going - general GIS tasks
C. City of Champaign	on going - general GIS tasks
D. Urbana Champaign Sanitary District	on going - general GIS tasks
E. METCAD	on going - general GIS tasks
F. Douglas County	on going - general GIS tasks
E. City of Urbana	on going - general GIS tasks
G. Vermilion County 911	on going - general GIS tasks

*Status updates found in **bold***