



Champaign County
City of Champaign
City of Urbana
University of Illinois
Village of Rantoul
Village of Mahomet
Village of Savoy
Village of St. Joseph

2026 Work Plan Status Report – Quarter 2

Task		Status
2026 Initiatives		
Create Metadata		
1	Manual population of layer specific information in CCGISV, CCGISR, ccgisHistoric; document metadata workflows related to template script and on-going maintenance	CCGISV ~80% complete, CCGISR ~90% Complete; CCGISCHistoric no progress.
CCGIS Website		
2	Overhaul CCGISC website; implement responsive design	deferred to 2027
Addressing Website		
3	Correct issues (identify tool, handle UIUC building code duplicate addresses) & cosmetic updates (render correctly in different browsers)	anticipated completion at the end of 2026
Address Schema Changes		
4	Remove Address Number Suffix from Main Address Table i.e. 102A Main Street. Main Address to be 102 Main Street	in progress
Devnet Quality Control Script		
5	Create Devnet Quality Control Script that checks for data entry inconsistencies; this impacts the Consortium as entry errors may create problems for views. It is also to limit the distribution of bad data. Examples: Document numbers, dates, etc.	anticipated completion Q2 of 2026
Drainage District Mapping		
6	Migrate Drainage District Map to a parcel-based map; add acreage and assessment value fields	Complete
ROW Document Search		
7	Locate ROW documents (1980 & prior) and add to TaxParcel ROW layer	located 1928-1975 (towns, City of Champaign); currently working on County; mapping located docs as time allows; total project timeline 3-4 years
Ongoing Tasks		
Drainage District - Newly Filed Drainage Assessment Orders		
1	Populate acreage, assessment and PIN as listed on drainage roll. This is only being done for newly filed drainage assessment rolls	ongoing
2	Drainage District QC	Created a drainage district QC script; updates/additions to script will be made as needed.
2026 Contracts/ Service Tasks		
A.	Piatt County	ongoing - general GIS tasks
B.	Village of Mahomet	ongoing - general GIS tasks
C.	City of Champaign	ongoing - general GIS tasks
D.	Urbana Champaign Sanitary District	ongoing - general GIS tasks
E.	METCAD	ongoing - general GIS tasks
F.	Douglas County	ongoing - general GIS tasks
E.	City of Urbana	ongoing - general GIS tasks
G.	Vermilion County 911	ongoing - general GIS tasks

Status updates found in **bold**